

~~CONFIDENTIAL~~

LOGISTICS SERVICES DIVISION  
WEEKLY REPORT  
PERIOD ENDING 12 JANUARY 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

No items this reporting period.

II. Items/Events of Major Interest:

25X1

1. Water Leak in GJ Corridor of Headquarters:

the Assistant Buildings Manager, has advised that bids from contractors to repair the water leak in the GJ Corridor of Headquarters building are due into GSA by close of business 12 January. It is anticipated that the repair work will commence the week of 17 January. Due to the heavy volume of traffic in this area of the building, it may become necessary to barricade the corridor at times in order to effect the necessary repairs.

25X1

2. Power Outage - Broyhill Building: During the early hours of 6 January, the Broyhill Building sustained a power outage which forced workers to be dismissed from their jobs for the entire day. A crew worked through the night to repair the faulty power line between the street and the building.

25X1

25X1

25X1

4.  Heating Problems: On 7 January,

25X1

experienced heating problems.

25X1

GSA was notified and restored heat over the weekend. Necessary parts have been ordered and will be installed upon receipt.

25X1

CONFIDENTIAL

5. SE Division Renovations, Room 5B4806 Headquarters:

Working drawings are complete to renovate the area for new personnel. The Architectural Design Staff received permission from Safety Staff to consume part of the main corridor for office space, The drawings were forwarded to Space Maintenance and Facilities Branch on 5 January.

III. Significant Events Anticipated During the Coming Week:

No items this reporting period.



Chief  
Logistics Services Division

25X1

2  
CONFIDENTIAL

## ADDENDUM

SPACE MAINTENANCE AND FACILITIES BRANCH  
ADDENDUM TO WEEKLY REPORT  
PERIOD ENDING 11 JANUARY 1983

1. Work Order 82-1359 - Room 1F0006 - DDA/OS/- ~~Major~~ *Polygraph*

Renovations - Phase II is approximately 90% complete. Discussed the job with all the crafts involved and the consensus of the foremen is that the work will be completed by close of business on 21 January 1983. The major hold-up is the duct work and the sheetmetal shop work is scheduled to be completed by 19 January. The other shops will follow-up and take care of the remaining problems.